
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:56 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 371 Date: 19-Aug-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 441

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP
paperwork and write diaries. Updated mechanical and dehumidification punch list sent to ABF. Action
items for monthly mechanical contractor's coordination meeting on 8-20-2013 sent to ABF.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Wayne Ellis and Sal Gomez spent the shift adjusting the PS-3 clamps for the 12
NPS CCSF Water Main and the 6 NPS Reclaimed Water Line along the south barrier of the WB bridge
The clamps shifted out of their bases due to movement of the bridge during load transfer.

123 0-000-000.123

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Jim Perry and Ian Burkhart spent the shift clamping PS-3s for the 2 1/2 DW line along the bike path.

Rick Kiikvee, Josh Johnson, and Tim Esquivel spent the shift moving material and equipment off the
bridge to Pier 7 in anticipation of the bridge opening.

125 0-000-000.125

Page 1 of 1ddrRptbyBidItem


